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POLREP #: POLREP #5

II. BACKGROUND

w Response Authority: CERCLA (# ILD984809244)
NPL Status: Non-NPL
Latitude: 38°36'41"N (205 South 17th Street) 38°36'29" N (1901 South Converse Street)
Longitude: 90°08'55"W 90°08'49" W
State Notification: October 24, 2001
Start Date: October 24, 2001
Completion Date: May 30, 2002 (anticipated)

III. SITE INFORMATION

A. Incident Category

Time critical scrap steel and soil removal from a former scrap metal recycling facility.

B. Site Description

1. Site location

The Lefton Iron & Metal Site ("Site") consist of two (2) physically separated locations within the city



boundaries of East St. Louis, Ill inois. Lefton West, 205 South 17"' Street, is bounded by railroad tracks to
the northeast, 17'h Street on the southeast. Brady Avenue on the southwest, and a commercial business to the
northwest. Lefton East, 1901 Converse Avenue, is bordered by Brady Avenue on the northeast, 19'h Street on
the northwest, Converse Avenue on the southwest, and a residential area on the southeast

2. Description of threat

See init ial POLREP for details.

3. Site background

See initial POLREP for details.

4. State and local actions to date

See initial POLREP for details.

„„„,„- IV. SITE INFORMATION

A. Situation

1. Response activities to date

Work began on the site in October 2001 with the following:

— An on-site security guard was contracted to maintain site security after regular business hours. An
access road and parking area was constructed as to allow the expedition of current and future Site
activities. A segregation area has been created to aid in the on-site separation of tires, crushed and
intact drum carcasses, compressed gas cylinders, and other miscellaneous articles.

— A designated (clean) area was identified for the purpose to facilitate scrap steel sorting and loading
for ultimate transhipment to a thermal processing facility. On December 10, 2001, ERRS personnel
initiated scrap steel removal activities at the Lefton East property. Scrap steel collected for the
Lefton East location is being transported to the segregation area located at the Lefton West Site.

— On December 11, 2001, at total of thirteen (13) practice (dummy) bombs were transported to nearby
Columbia Quarry in order to prepare said bombs for scrap disposition via controlled detonation.
Upon arrival, personnel from the 932nd Explosive Ordinance Disposal Unit from Scott Air Force
Base detonated explosive charges placed upon practice bombs in order to allow removal of the sand
filled core. Upon completion, all remnant scrap materials were returned to the Site for scrap
recycling.

— Approximately 4800 tires to date were removed from the Site and disposed under the Illinois EPA
(IEPA) tire recycling program.

— A site grid system has been established for XRF sampling to identify heavy metals contamination
within the Site soil matrix. XRF screening of surface soils at both properties were completed on
January 11,2002.

— Buildings located on the Lefton West property have been stabilized, secured and cleaned of oil
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residues.

Post excavation confirmation sampling act ivi t ies at the Lefton West property commenced on
January 28, 2002. Samples w i l l be collected and posted on an ongoing basis prior to delivery and
placement of clean backfill.

Disposal of non-hazardous soils to the Roxana Subtitle Class "D" landfil l was init iated on January
29, 2002.

B. Planned Removal Activities

— Ongoing operations will process an unspecified amount of scrap steel for off-site disposal.

— Ongoing requirements to excavate, sample, load and transport an unspecified amount of impacted
soil to an off-site disposal faci l i ty. A track loader was delivered to assist with soil translocation and
loading requirements.

— Off-site disposal of scrap railroad ties commenced on January 23, 2002.

^IHI, - Shipments of non-hazardous soil to a local landfi l l were initiated on January 29, 2002. Additional
truck shipments will occur as allowed. Soil stockpiles continued to be sampled in 1000 cubic yard
increments to satisfy landfill acceptance criteria.

— Due to extensive amounts of PCB (>50 ppm) impacted soil, bids were solicited, received and a
contract was awarded with a TSCA approved landfill operated by Safety-Kleen International in Lone
Mountain, Oklahoma.

C. Next Steps

— Due to economic savings obtained by rail transportation and disposal of PCB impacted soil, upgrades
to the existing rail loading spur at the Lefton East property must be performed. Additionally, a
temporary haul road will be installed at Lefton East after soil removal and confirmation testing is
performed.

— Two 30-ton articulated dump trucks will tv used to relocate >50 ppm PCB impacted soils from the
'**"" Lefton West site.

— A rubber tire loader will be used to place PCB impacted soils into gondola rail cars and to facilitate
movement of the gondola rail cars on and off the adjacent rail spur.

— Coordination with personnel from Illinois Department of Nuclear Safety regarding the disposal of
refractory brick with radiological concerns slightly above background levels.

D. Key Issues

— Site activities could be delayed due to various weather conditions.

— Do to the escalating amounts of PCB impacted soils, the volume of soil for off-site disposal may
vary.
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V. COSTS

ERRS

START

EPA

TOTAL

Cost to date

$ 628.638.21

$ 44,915.72

$ 16,700.00

$ 690,253.93

Ceiling

$ 2.923,067.00

S 65,000.00

$ 51.300.00

$ 3,039,367.00

% Remaining

78.49 %

30.89 %

67.44 %

Ave. of 58.94

The above accounting of expenditures is an estimate based upon figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial dai:a, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the government may include in any claim for
cost recovery.

VI DISPOSITION OF WASTES

Waste stream

Scrap

Creosote

Lead

PCB's

Media

Steel

RRTies

Quantity Transportation

2911.50 Tons Truck

126.41 Tons Truck

Soil (non-hazardous) 5543.21 Tons

Soil (hazardous) 0.00 Tons

Truck

Rail

Treatment

Thermal

NA

NA

NA

Disposal

Recycle

Landfill

Landfill

Landfill

-4-


